AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of7

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
10 2004JANO9 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S3605A
TACOM WARREN BLDG 231 DCVA DAYTON
ANVBTA- AQ ATAA AREA C, BUILDI NG 30
PATRI Cl A ADAVS (586) 574- 8627 1725 VAN PATTON AVENUE
WARREN, M CHI GAN 48397- 5000 WRI GHT PATTERSON AFB, OH 45433-5302
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L:  ADAVSP@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

| NTERNATI ONAL CONSULTANTS, | NC.
4134 LI NDEN AVENUE, STE. 300
DAYTON, OH 45432-3035

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 99- D- S011/ 0020
10B. Dated (See Item 13)

TYPE BUSI NESS: Snal | Di sadvant aged Business Performing in U S

Code 0J8L5 | Facility Code 2002FEB13

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual agreement between bot partie

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
MARY L. MOCULLOUGH

MCCULLOM@rACoM ARMY. M L (586) 574- 5268

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2004JANO9
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 7

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 99- D- S011/ 0020 MOD/AMD 10

Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. Task Order 0020 was issued to conplete full nodification drawi ng package to allow for inproved stability of the
Large 128ft tug.

2. This nodification 10 is established to do the follow ng:

a. Reallocate funds.

b. Funds a continuation of effort for engineering | abor services for the Large 128ft Tug - LT803. (QDR #38) effort to
re-design Bow Thruster Control and Revise/ Update Placard Labeling.

3. The followi ng scope of work is added to Section -C as an additional scope to QDR #38 established by nodification 03.

4. The following CLINs are hereby decreased as follows:

IN Prior Anpunt Decr eased Anpunt Cumul ati ve Anpunt CLIN Created by Modification
1003AB $948, 484. 42 (-$79, 865. 46) $868, 618. 96 Mod 03
1001AF $116, 398. 00 (- $40, 000. 00) $ 76, 398. 00 Mod 04

5. The following CLINs are increased as follows:

CLIN Prior Anpunt | ncreased Anpunt Cunul ati ve Anpunt CLIN Created by Mdification
1003AA $ 80, 631. 18 $30, 000. 00 $110, 631. 18 Mod 02
1001AD $183, 663. 79 $10, 000. 00 $193, 663. 79 Mod 02
1004AE $ 20, 000. 00 $30, 000. 00 $ 50, 000. 00 Mod 08
1001AJ $ 35,559.98 $49, 865. 46 $ 86, 425. 44 Mod 06

7. CLIN 1001AR is hereby established in the amount of $13,123.90 to fund engineering | abor services for the Large 128
FT. TUG - LT803, this funding is due to re-design bow thruster control (QDR #38) and to revise/update placard | abeling.

8. The total task order value of this task order is increased by $13,123.90, from $3, 059, 947.69, to $3, 073, 071.59.

9. Al other terms and conditions remain unchanged.

*** END OF NARRATI VE A 011 ***



Refer ence No. of Document Being Continued Page 3 of 7
CONTINUATION SHEET PIIN/SIIN DAAEO7-99- D- S011/ 0020 M OD/AMD 10
Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
1001AD SERVICES LINE | TEM $ 193, 663. 79
NOUN: LARGE TUG | ClI CONTR FOR QDRS
PRON: A126H285EH PRON AMD: 03 ACRN: AB
AMS CD: 53901110187
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Perfornmance
DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 29- MAR- 2004
$ 193, 663. 79
1001AF SERVI CES LINE | TEM $ 76, 398. 00
NOUN: LARGE TUG - | Cl/ABS CERTIF
PRON:  P136H0382T PRON AMD: 03 ACRN: AD
AMS CD: 53901110185
I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL _CD QUANTI TY DATE
001 0 04- MAR- 2004
$ 76, 398. 00
1001AJ SERVI CES LI NE | TEM $ 86, 425. 44
NOUN: LARGE TUG - | Cl TASK ORD# 20
PRON: P136H1032T PRON AMD: 01 ACRN:. AD
AMS CD: 53901110185
| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-99-D- S011/ 0020 M OD/AMD 10

Page 4 of 7

Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
001 0 29- MAR- 2004
$ 86, 425. 44

1001AR SERVICES LINE | TEM $ 13,123.90

NOUN: LARGE TUG - IClI T.0O #20

PRON: P136H1462T PRON AMD: 01 ACRN: AD

AMS CD: 53901110185

Engi neering Labor Services for Est. cost: $12, 205. 22

Large 128 FT. TUG - LT803 Fi xed Fee: 918. 68

Fundi ng for re-design bow thruster Total CPFF: $13| 123. 90

control (QDR #38) and to revise/update

pl acard | abeling

(End of narrative B001)

| nspection and Acceptance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL

REL CD QUANTI TY DATE
001 0 29- MAR- 2004
$ 13, 123. 90

1003AA PRODUCTI ON QUANTI TY 1 EA $ > NA** |$ 110,631. 18

NOUN: LARGE TUG HDWE TO SPT QDRS
PRON: A126H286EH PRON AMD: 02 ACRN: AC
AVS CD: 53901110187

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DOC SUPPL

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD

001 Wh6HZV2189WA01 YO0000 M
DEL REL CD QUANTI TY. DEL DATE
001 1 29- MAR- 2004

3




Refer ence No. of Document Being Continued Page s of 7
CONTINUATION SHEET PIIN/SIIN DAAEO7-99- D- S011/ 0020 M OD/AMD 10
Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
FOB PO NT: Origin
SH P TO PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 99- D- S011/ 0020
1003AB SERVI CES LI NE | TEM $ 868, 618. 96
NOUN: LARGE TUG, | Cl CONTRACT, 0020
PRON: A116H544EH PRON AMD: 04 ACRN: AA
AMS CD: 53901110188
| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 29- MAR- 2004
$ 868, 618. 96
1004AE SERVICES LINE | TEM $ 50, 000. 00

NOUN: LARGE TUG | Cl CONTR FOR QDRS
PRON: A126H285EH PRON AMD: 03
AVS CD: 53901110187

ACRN: AB

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 29- VAR- 2004

$ 50, 000. 00




Reference No. of Document Being Continued Page 6 of 7

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 99- D- S011/ 0020 MOD/AMD 10

Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT

SOW for revision/updating of |abeling drawing for 128U.S. Arny Tug

a) ICl shall provide a conplete drawing listing all identification |abels for the U S. Arny LT-803.

b) ICl shall provide accurate data on new identification |abels applicable for all changes that have occurred
during the Phase 1 and Phase 2 nodifications.

c) ICl shall update and revise all original |abels for the vessel ensuring all infornmation is |egible.

d) ICl will provide this drawing on or before 31 May 2004.

SOW for procurenment and installation of bow thruster control systemfor 128U.S. Arny Tug

a) ICl shall develop a conplete specification of equipnent to upgrade and nodi fy bow thruster control with
associ ated panel and consol e arrangenent.
b) ICl shall provide all drawings required for installation and hookup, no later then 15 Feb 04. These draw ngs
will nmeet the requirenments stated el sewhere within the task order.
c) ICl shall provide all conponents to upgrade the bow thruster control as per specifications sheet dated 1 Dec
2003.
d) ICl will deliver conponents for installation 4 weeks fromtine of issuance of Purchase Order.
e) ICl will ensure all equipnment is conpatible with existing control systens as it pertains to the nain engines
and bow thruster.
f) ICl shall provide the follow ng as deliverables:

1) F021021 Gearnmate |l control station

2) F011041SS Gearmate ||l control unit (basic)
9) The control unit will utilize the existing air feed for the control head that is being removed and will have
port, starboard and throttle air connections to tie in place of these fromthe old control station.
h) ICl will oversee the installation, which will be performed by U.S. Arnmy CEB-Hyt he shipyard personnel and

installed as per manufacture and | Cl specifications.

*** END OF NARRATI VE C 006 ***



CONTINUATION SHEET

Reference No. of Document Being Continued

Page 7 of 7

PIIN/SIIN DAAEO7- 99- D- S011/ 0020 MOD/AMD 10
Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.
SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON/
LI NE AMB CD/ OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ITEM MPR ACRN JOB ORD NO PRI OR_ AMOUNT AMOUNT AMOUNT
1001AD A126H285EH AB 1 $ 183,663.79 $ 10, 000. 00 193, 663. 79
53901110187 27Z\WE06
A1205187EHVE
1001AF P136H0382T AD 1 $ 116,398.00 $ - 40, 000. 00 76, 398. 00
53901110185 3ZOW9
A13P51851CVE
1001AJ P136H1032T AD 1 $ 36,559.98 $ 49, 865. 46 86, 425. 44
53901110185 3ZCW9
A13P51851CVE
1001AR P136H1462T AD 1 $ 0.00 $ 13, 123. 90 13, 123. 90
53901110185 3ZOW9
A13P51851CVE
1003AA A126H286EH AC 1 $ 80,631.18 $ 30, 000. 00 110, 631. 18
53901110187 2720306
A1205187EHVE
1003AB A116H544EH AA 1 $ 948,484.42 $ - 79, 865. 46 868, 618. 96
53901110188 1ZWG17
A1105188EHTE
1004AE A126H285EH AB 1 $ 20,000.00 $ 30, 000. 00 50, 000. 00
53901110187 27Z\WE06
A1205187EHVE
NET CHANGE $ 13, 123. 90
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ary AA 21 12035000016D6D10P53901125FB S20113 Ws6HZV $ -79, 865. 46
Ar iy AB 21 22035000026D6D10P53901125FB S20113 WB6HZV $ 40, 000. 00
Ary AC 21 22035000026D6D10P53901131E1 S20113 Ws6HZV $ 30, 000. 00
Ary AD 21 32035000031C1C09P5390112512 S20113 Ws6HZV $ 22,989. 36
NET CHANGE $ 13, 123. 90
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD ANVDUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 3,059, 947. 69 $ 13, 123. 90 $ 3,073,071.59
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